
TCR Program – Application Approval Project #31 – September 2005 
  
Alameda Route 580; construct eastbound and westbound HOV lanes from Tassajara Road/Santa 

Rita Road to Vasco Road in Alameda County. 
   
($ X 1,000) 
Estimated Project Cost: $200,500 TCRP Funds Approved to Date: $25,000 
Total TCRP Funds Available: $25,000 Phase(s) Approved: All 
Lead Agency: Alameda County Congestion 

Management Agency (ACCMA) / 
California Department of 
Transportation 

Implementing Agency: ACCMA 

   
TCRP Allocations Approved to Date: $7,000 for Phase(s): 1 
Advance Approved: $0 for Phase(s): N/A 
LONP Approved to Date: $6,000 for Phase(s): 2 
   
 

 
Project Summary:  The project is to construct eastbound and westbound High Occupancy Vehicle (HOV) lanes 
on I-580 from west of Tassajara Road in Pleasanton to east of Vasco Road in Livermore, a distance of 
approximately 18 kilometers (11 miles).  
 
The project will be delivered in two segments; eastbound direction using the TCR fund followed by the westbound 
direction.  The schedule and funding plan represent the eastbound project only.  The westbound segment will 
require additional improvements beyond the project limits of the Legislative description and will be delivered with 
other funds to be determined 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental clearance 12/01 6/06 $7,000
2 Plans, Specifications & Estimates 4/05 7/06 $6,000
3 N/A
4 Construction 9/06 9/08 $62,000

Total: $75,000

Project Limits 
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Prior TCRP Action: 

• Original application was approved on July 11, 2001 (TA-01-11) for $25,000,000 for all Phases.  A 
delegated allocation of $7,000,000 was made to Phase 1. 

• A major amendment was approved October 30, 2003 (TAA-03-12).  This amendment designated ACCMA 
as co-applicant with the Department and ACCMA as the lead agency.  In addition, the amendment 
updated the overall project schedule. An allocation amendment transferred $4,700,000 from the 
Department to ACCMA. 

• A STIP Amendment (04S-069) was approved July 14, 2005 to program $25,000,000 of STIP-RIP funds to 
Phase 4. 

• An amendment was approved August 18, 2005 (TAA-05-16) to amend the scope to an eastbound 
segment only and update the project schedule and funding plan.  An AB 1335 Letter of No Prejudice of 
$6,000,000 for Phase 2 was deferred due to pending legislation. 

• An AB 1335 Letter of No Prejudice was approved on September 29, 2005 for $6,000,000 of Regional 
Measure 2 funds for Phase 2 (TL-05-03). 

 
Status of Conditions:  The following condition set forth under Resolution TA-01-11 has been met: 

Prior to an allocation for capital funds, the applicant shall demonstrate a commitment of funds for the 
phase requested.  The project is fully funded with a combination of TCRP, STIP, Measure and Local 
funds 

 
Discussion/Issues:  No issues. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $7,000 $6,000 $12,000 $25,000
Proposed

Committed $25,000 $25,000
Proposed

Committed $4,500 $4,500
Proposed

Committed $20,500 $20,500
Proposed

Committed $7,000 $6,000 $62,000 $75,000
Proposed

Totals: $7,000 $6,000 $62,000 $75,000

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Regional 
Measure 2

Local Total $6,000 $6,000

Totals:

Measure B Measure

Regional 
Measure 2

Local

TCRP State

STIP-RIP State


